
STATUS AT A GLANCE

Legend:

As planned:  no concerns

Caution:  requires attention

Impacts:  impacts occurring

BUDGET

-                              11,504,530           11,504,530           -                              5,536,603              4,125,071              11,504,530           -                              

5,479,695              6,204,208              

West Sylvan-Re-Roof-5789

-                              

2,438,101              282,712                 2,728,647              (308,930)                

Rieke - Re-Roof - 5909 -                              3,259,814              3,259,814              -                              2,910,395              1,485                     2,908,954              (350,860)                

Richmond-Partial Re-Roof-5911 -                              3,037,577              3,037,577              -                              

3,271,864              1,473,005              4,994,257              -                              

Skyline - Partial ReRoof-5912 -                              3,590,424              3,590,424              -                              2,826,659              284,211                 3,194,953              (395,471)                

Vernon-Partial Re-Roof-5913 -                              4,994,257              4,994,257              -                              

5,970,332              (958,062)                
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Steve Simonson, Robert Jole

8

7

EQUITY* Percent of payments made to Certified owned businesses, percent of labor hours of apprenticeable trades; cumulative

MBE WBE SDVBE ESB N-C MIN goal FEM goal APPR req

2.12% 45.95% 0.00% 0.73% 0.00%

1.49% 15.01% 0.00% 0.16% 0.00%

1.55% 18.28% 0.00% 0.22% 0.00%

41% 25% 2% 14% 21% 20%

  * Equity data shown only through 7/31/2023 due to PeopleSoft system error currently being addressed. 
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PROJECT NOTES

Progress:

Accomplishments:

Risks:

 - There is risk for a shortened summer work schedule in summer 2024 due to potential makeup time requirements as a result of teacher's strike. This would affect second-

summer work at Vernon and West Sylvan.

 - Budget Impacts have been noted in the scorecard 


